Monthly Progress Report #4
October 16, 2009

U.S. EPA Region 5/ VIM Recycling, Inc.
Administrative Consent Order # EPA-5-09-113(a)-IN-05

Introduction

On June 29, 2009, VIM Recycling, Inc. (VIM) entered into an Administrative Consent
Order (ACO) #EPA-5-09-113(a)-IN-05 with U.S. EPA Region 5. The VIM facility
referenced in the ACO is located at 29861 Old US Highway 33 in Elkhart, Indiana.

A detailed ‘Compliance Program’ is set forth in paragraphs 26 — 58 of the ACO. In
general, the program stipulates the following:

- Monitoring for and control of fire, smoke, dust and odors from stockpiled debris,

- Monitoring and surveillance of the stockpiled debris to detect fires,

- Recordkeeping, documentation and reporting of progress to EPA and IDEM,

- Sorting, screening and removal the larger fraction (> 4”) of construction and
demolition debris found in stockpiles C-1 and O-1 (delineated in Attachment 1),

- Placement of the smaller fraction (< 4”) of the debris sorted and screened into
windrows on site.

The C-1 pile contains construction and demolition debris mixed with soil that must be
sorted and screened prior to removal from the site for disposal. The O-1 pile contained
larger fraction material (> 4) which was previously screened out and did not require
sorting or screening prior to removal. The O-1 pile was completely removed in July. An
updated topographic map of the C-1 pile dated October 1% is found in Attachment 2.

The ACO required development of a contingency plan for possible emergencies which
may occur during the project. This plan was finalized and distributed. Finally, a website
is maintained to keep the public apprised of progress.

The following report fulfills the requirement in paragraph 57(d) of the ACO and reviews

progress made on the ACO between August 31% and October 4™, It is important to note
that this reporting period covers five weeks instead of the usual four.

Progress Report

This report is divided into two sections, the administrative aspect and the field activities
aspect of the ACO. A summary of these respective activities during this reporting period
is found in the following sections.



Administrative Management Activities Update

- Five weekly progress reports were sent to EPA during the reporting period.

- The third monthly report, covering the period August 1% — August 30®, was
submitted on September 12" to comply with paragraph 57(c) of the ACO.

- The on-site project binder was maintained and updated with required
documentation pursuant to the ACO on site in the main trailer. Agency personnel
are provided access to the binder upon request.

- Training was provided at the Baugo Fire Department on September 23" on the
Site Emergency Response Plan. Over 30 personnel representing the Baugo Fire
Department, Elkhart County Emergency Management Agency, Indiana State Fire
Marshall’s Office, Indiana Department of Environmental Management, U.S. EPA
and VIM Recycling Inc. received the training, which covered all aspects of the
Site Emergency Response Plan.

- To comply with paragraph 56 of the ACO, the VIM website

(http://www.vimrecycling.com) was updated with the August monthly report on
September 17™.

Field Activities Update

- Excavation, sorting, screening and removal activities continued on the C-1pile.
The weekly target required by paragraph 33 of 1000 cubic yards per week was
exceeded during every week of the reporting period (see weekly progress reports
in Attachment 3).

- Excavation, loading, transport and disposal were completed on all overs (> 4”
materials) generated by screening operations.

- See Photo Log for details on progress made during the reporting period.

- A topographic field survey was conducted on October 1* and an updated
topographic map of the C-1 stockpile was finalized and is hereby submitted in
Attachment 2 to comply with paragraph 44 of the ACO.

- Due to space constraints, it is still not feasible to survey the windrows of fines left
on site as a result of screening operations. Three windrows of fines are
temporarily staged along the North and West berms. These windrows of fines
will be moved when there is enough space to safely stockpile them in engineered
windrows in compliance with paragraph 38 of the ACO.

- The topographic survey (see Attachment 2) shows the original footprint of the C-1
pile along with the August 3™, September 1 and October 1% updated contours to
highlight the progress made in removing the C-1 pile during the reporting period.

- Approximately 18,650 yards of over-sized (> 4’) materials, or “overs,” were
screened out and disposed of in the landfill during the reporting period.

- Approximately 12,645 yards of fines (< 4”) were left behind on site in windrows
during the reporting period.

- Several instances of excessive smoke and steam releases took place during the
reporting period. These events are caused by hot or smoldering woody wastes
that are excavated from the C-1 stockpile. In all cases, these events were detected



and addressed by VIM surveillance personnel. These situations are typically
addressed by the excavation of the hot material and the application and
compaction of soil onto the impacted area.

Paragraph 43 of the ACO requires Weekly Progress Reports to be submitted to U.S. EPA
each Monday. The following Weekly Progress Reports corresponding to the reporting
period for this Monthly Progress Report are identified in the table below. Note that this
reporting period includes five weeks instead of the usual four.

Weekly Report # Reporting Period
10 8/31/09 — 9/6/09
11 9/7/09 — 9/13/09
12 9/14/09 — 9/20/09
13 9/21/09 — 9/27/09
14 9/28/09 — 10/4/09

Copies of the Weekly Progress Reports are found in Attachment 3.

Anticipated Activities Next Month

- Excavation, sorting, screening, loading, transport and disposal of C-1 pile
materials will continue.

- The project website will be updated with Monthly Report #4.

- Anupdated topographic survey will be conducted toward the end of the reporting
period.



Contact Information

Copies of all reporting and documentation required by the ACO are available on site for
review at any time by Agency personnel. Any questions regarding this Monthly Report
should be directed to:

Mr. Kenneth Will

VIM Recycling, Inc.

29861 Old US Highway 33
Elkhart, Indiana 46516
Phone: 574/642-3677

Email: kwill05@comcast.net

Report Submittal

As required by Paragraph 57 of the ACO, copies of this report were submitted to the
following entities:

Attention: Compliance Tracker (AE-17J)

Air Enforcement and Compliance Assurance Branch
U.S. EPA Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

Attention: Mr. Bruce Palin

State of Indiana Department of Environmental Management
Office of Land Quality (MC 66-30)

100 North Senate Avenue

Indianapolis, Indiana 46204-2251

Signature:

-

Lo
Kenneth Will, VIM Recycling, Inc.




Site Monthly Report PAGE 1

VIM Recycling, Inc., Elkhart, Indiana 4

Photo Log

Photo 1. VIM Recycling, Inc., Elkhart operations
Description: Engineered windrow of fines (< 4") on west side of C-Pile resulting from screening
Date Taken: 9/18/09

Photo 2. VIM Recycling, Elkhart operations
Description: Progress of removal on west side of C-Pile
Date Taken: 9/18/09

3. Site Contact Date

K. Will 10/16/09




Site Monthiy Report

PAGE 2

VIM Recycling, Inc., Elkhart, Indiana 4

Photo Log

Photo 3. Elkhart County Landfill, Elkhart

Description: Landfill personnel monitoring temperature of incoming load of overs

Date Taken: 9/7/09

Photo 4. VIM Recycling, Elkhart operations
Description: Surveyor conducting topographic survey of C Pile
Date Taken: 10/1/09

Site Contact

Date

K. Will

10/16/2009




Attachment 1. Boundaries of “C Pile” material stockpiles to be addressed
pursuant to paragraph 31 of Compliance Program*
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*The precise limits of “C Pile” material stockpiles C-1 and O-1 may be
adjusted by EPA in the field as the removal progresses.
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ATTACHMENT #3

COPIES OF WEEKLY REPORTS

SUBMITTED DURING
REPORTING PERIOD
Weekly Report # Reporting Period
10 8/31/09 — 9/6/09
11 9/7/09 — 9/13/09
12 9/14/09 — 9/20/09
13 9/21/09 — 9/27/09
14 9/28/09 — 10/4/09




VIM Recycling, Inc.

Adminstrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary

Report No. 10
Month Sep-09
Date 9/6/2009
Period 8/31/09 - 9/6/09
PARAGRAPH REQUIREMENT DETAILS
28a, 28b, 43a Soil and water placement NO TOPSOIL WAS PLACED ON THE C PILE.
43b Material removed from site 3450 YDS /877 TONS
43d Cumulative total removed 32700 YDS /9405 TONS
43¢ Volume of screened fines
generated 1915 YDS
43e Cumulative total of screened fines
generated 19319 YDS
40, 43f Load tickets 45
43g Dedicated equipment on site 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
DOZER, L120-D LOADER
43h Dedicated personnel on site AARON LEHMAN, JOSE HERNANDEZ, CARLOS
MOLINA, JOSE MOLINA
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
43; Anticipated resources next week DOZER, L120-D LOADER. CARLOS MOLINA, AARON
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL
NISSLEY
44 Update topographic map TOPO CONDUCTED ON 9-1, DRAWING TO BE
INCLUDED IN MONTHLY REPORT #3
AARON L (8-31,9-2,9-4,9-5), JOSE M (9-1), JOSE H (9-
48, 49 Surveillance activities, reports | 1,9-3,9-4,9-6), JESSIE P (9-6), CARLOS M (9-3,9-6), KEN
W (8-31,9-2 9-4,9-5,9-6)
55 _Site emergency plan DISTRIBUTED
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT
J. HASSAN (8-31,9-1,9-3), R. ROUDEBUSH (9-2), R.
Agency personnel on site HACKEL (9-2)
Notes: SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE

Prepared by:

KEN WILL 9/6/09




VIM Recycling, Inc.

Adminstrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary

Report No. 11
Month Sep-09
Date 9/13/2009
Period 9/7/09 - 9/13/09
PARAGRAPH REQUIREMENT DETAILS
28a. 28b. 43a Soil and water placement 9-8 TOPSOIL WAS PLACED ON WEST SLOPES OF C-
' ' PILE. SEE NOTE BELOW.
43b Material removed from site 3800 YDS /7 1054 TONS
43d Cumulative total removed 36500 YDS /10459 TONS
43¢ Volume of screened fines
generated 2430 YDS
43e Cumulative total of screened fines
generated 21749 YDS
40, 43f Load tickets 42
43 Dedicated equipment on site 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
DOZER, [.120-D L OADER
43h Dedicated personnel on site AARON LEHMAN, JOSE HERNANDEZ, CARLOS
MOLINA, JOSE MOLINA
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
43i Anticipated resources next week DOZER, L120-D LOADER. CARLOS MOLINA, AARON
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL
NISSLEY
44 Update topographic map CURRENT TOPRPO DATED 9-1, TO BE UPDATED IN
OCTOBER
AARON L (9-9,9-10,9-12,), JOSE M (9-7,9-11,9-12,),
48, 49 Surveillance activities, reports  |JOSE H (9-8,9-11,9-13), JESSIE P (9-7), CARLOS M (9-
10,9-13), KEN W (9-7,9-8,9-11,9-13 )
55 Site emergency plan DISTRIBUTED
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT
P. RUESCH (9-8), J. HASSAN (9-10), R. ROUDEBUSH (9-
Agency personnel on site 9), M. NAGLE (9-9)
Notes: SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE

Prepared by:

KEN WILL 9/13/09

SOIL COVER WAS PLACED AND COMPACTED ONTO THE WEST SIDESLOPES OF C-PILE
TO CONTROL SMOKE AND STEAM. ALL HOT SPOTS WERE IMMEDIATELY ADDRESSED
DURING WORKING HOURS AND WITHIN 3 HOURS OF DETECTION BY NIGHT WATCH.




VIM Recycling, Inc.
Adminstrative Consent Order # EPA-5-09-113(a)-IN-05
Weekly Progress Summary

Report No. 12
Month Sep-09
Date 9/20/2009
Period 9/14/09 - 9/20/09
PARAGRAPH REQUIREMENT DETAILS
28a. 28b. 433 Soil and water placement 9-16 TOPSOIL WAS PLACED ON WEST SLOPES OF C-
! ! PILE. SEE NOTE BELOW.
43b Material removed from site 4200 YDS /1187 TONS
43d Cumulative total removed 40700 YDS / 11646 TONS
43¢ Volume of screened fines
generated 2460 YDS
43e Cumulative total of screened fines
generated 24209 YDS
40, 43f Load tickets 44
43g Dedicated equipment on site 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
DOZER, L120-D LOADER
43h Dedicated personnel on site AARON LEHMAN, JOSE HERNANDEZ, CARLOS
MOLINA, JOSE MOLINA
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750
43i Anticipated resources next week DOZER, L120-D LOADER. CARLOS MOLINA, AARON
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL
NISSLEY
44 Update topographic map CURRENT TOPO DATED 9-1, TO BE UPDATED IN
OCTOBER
AARON L (9-16,9-17), JOSE M (9-14,9-17,9-19), JOSE H
48, 49 Surveillance activities, reports  {(9-14,9-15,9-18,9-20), JESSIE P (9-20), CARLOS M (9-
17,9-20), KEN W (9-15,9-16,9-18,9-19,9-20)
55 Site emergency plan ER PERSONNEL TRAINING SCHEDULED FOR 9-23
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT
P. RUESCH (9-15,9-17,9-19), R. ROUDEBUSH (9-17,9-
Agency personnel on site 18)
Notes: SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE

SOIL COVER WAS PLACED AND COMPACTED ONTO THE WEST SIDESLOPES OF C-PILE
TO CONTROL SMOKE AND STEAM. ALL HOT SPOTS WERE IMMEDIATELY ADDRESSED
DURING WORKING HOURS AND WITHIN 3 HOURS OF DETECTION BY NIGHT WATCH.

Prepared by: KEN WILL 9/20/09




VIM Recycling, Inc.
Adminstrative Consent Order # EPA-5-09-113(a)-IN-05
Weekly Progress Summary

Report No. 13
Month Sep-09
Date 9/27/2009
Period 9/21/09 - 9/27/09
PARAGRAPH REQUIREMENT DETAILS
28a 28b. 43a Soil and water placement 9-26-09 TOPSOIL WAS PLACED ON WEST SLOPES OF
' ' C-PILE. SEE NOTE BELOW.
43b Material removed from site 3600 YDS 7932 TONS
43d Cumulative total removed 44300 YDS / 12578 TONS
43¢ Volume of screened fines
generated 2880 YDS
43e Cumulative total of screened fines
generated 27089 YDS
40, 43f Load tickets 36

1400 WARRIOR, 330BL CAT EXCAVATOR,

439 Dedicated equipmenton site | 455 750 850 DOZERS, L120-D LOADER
. . AARON LEHMAN, JOSE HERNANDEZ, CARLOS

43h Dedicated personnel on site MOLINA, JOSE MOLINA
1400 WARRIOR, 330BL CAT EXCAVATOR,

43i Anticipated resources next week JD450/750/850 DOZERS, L120-D LOADER. CARLOS
MOLINA, AARON LEHMAN, JOSE HERNANDEZ, JOSE
MOLINA, MIGUEL ESPARZA

44 Update topographic map UPDATED TOPO TO BE CONDUCTED ON 1072
AARON L (9-21,9-24,9-25), JOSE M (9-23,9-25), JOSE H

48, 49 Surveillance activities, reports  |(9-22,9-23,9-26,9-27), JESSIE P (9-27), CARLOS M (9-24)

KEN W (9-21,9-22,9-23,9-25,9-26,9-27)

55 Site emergency plan TRAINING HELD ON 9-23

56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT

Agency personnel on site P. RUESCH (9-22, 9-23

Notes: SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE
SOIL COVER WAS PLACED AND COMPACTED ONTO THE WEST SIDESLOPES OF C-PILE
TO CONTROL SMOKE AND STEAM. ALL HOT SPOTS WERE IMMEDIATELY ADDRESSED
DURING WORKING HOURS AND WITHIN 3 HOURS OF DETECTION BY NIGHT WATCH.

Prepared by: KEN WILL 9/27/09




VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary

Report No. 14
Month Sep-09
Date 10/4/2009
Period 9/28/09 - 10/04/09
PARAGRAPH REQUIREMENT DETAILS
28a, 28b, 43a Soil and water placement NO TOPSOIL WAS PLACED ON THE C PILE.
43b Material removed from site 3600 YDS /970 TONS
43d Cumulative total removed 47900 YDS / 13548 TONS
43¢ Volume of screened fines
generated 2960 YDS
43e Cumulative total of screened fines
generated 30049 YDS
40, 43f Load tickets 37
43 Dedicated equipment on site 1400 WARRIOR, 330BL. CAT EXCAVATOR, 750
DOZERS, L.120-D LOADER
43h Dedicated personnel on site AARON LEHMAN, JOSE HERNANDEZ, CARLOS
MOLINA, MIGUEL ESPARZA, JOSE MOLINA
43i Anticipated resources next week 1400 WARRIOR, 330BL CAT EXCAVATOR, 750
DOZERS, L120-D LOADER. CARLOS MOLINA, AARON
LEHMAN, JOSE HERNANDEZ, MIGUEL ESPARZA
44 Update topographic map UPDATED TOPO WAS CONDUCTED ON 10/1 AND
WILL BE INCLUDED IN NEXT MONTHLY REPORT
AARON L (9-30,10-1,10-2,10-3), JOSE M (9-28), JOSE H
48, 49 Surveillance activities, reports  |(9-29,9-30,70-4), JESSIE P (10-4), CARLOS M (10-4)
KEN W (9-28,9-29,9-30,10-1,10-2,10-3,10-4)
55 Site emergency plan PLAN DISTRIBUTED AND TRAINING WAS HELD
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT
P. RUESCH (9-29) J. HASSAN (10-1) R. ROUDEBUSH (9-
Agency personnel on site 29)
Notes:. SCREENING, SORTING, REMOVAL ACTIVITIES CONTINUE

Prepared by: KEN WILL 10/04/09




